SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 12:14AM

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 596 Cons.t Calendar Day: 979 D.ate: 14-May-201? Mon'day 04_;;:%%2":;13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 21-Oct-13 Status: Approved

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70

Precipitation

Working Day If no, explain:

Condition Overcast

Diary: Dispute
CCO # 216
*Bob Brignano informed me that the falsework material for Hinge KW arrived at Yerba Buena Island this =
afternoon.
+1430 hrs Hinge K meeting. Dan McNichol confirmed the delivery of the falsework and informed us that
the material will be placed on the YBIT Structure near the tie down beams. Design confirmed that this is
acceptable.
General Comments B
Overcast and cool
*Email review
*Review work from Friday
+0800 hrs SAS Staff Meeting
*Ashley Takata called to discuss whether ABF responded with survey data on the thermal movements at
W2. | informed her that | did not receive anything and that it is ok for her to request the information again.
Mark MacDonald responded with the information later in the day.
*Finalized response to RFI 2831R00 - Lifts 12 and 13 Splice Plate Primer.
*Worked on RFI 2791R01 — Barrier Cover Plate: Gaskets.
Diary work
*Continued to work on RFI 2791R01.
*Extra Work Bills
| accrued 2 hours of overtime working on CCO #235 & #216 and their Extra Work Bills.
CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MATTHEW COCHRAN 2.00 0.00 0.00 2.00 D
Ironworker JNM STANLEY DALIE 2.00 0.00 0.00 2.00 D
Ironworker APP HENRY HERNANDEZ 2.00 0.00 0.00 2.00 D
Ironworker FOR AARON KENT 2.00 0.00 0.00 2.00 D
Ironworker FOR SCOTT SMITH 2.00 0.00 0.00 2.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 596  Date: 14-May-2012 Monday
2321 Equipment, Crane, 90 Ton Rough Terrain No
200 000 000 0.0 Il
Di ary: Dispute
CCO # 216 001  0-HKC-000.208
Hinge KW Falsework delivered to the site and placed on the YBITS W-Line. -
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